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Notice to Proceed 
 

Date:  April 24, 2012_ 
 

Project:  Aeration Tank Addition 

Owner:  City of West Lafayette, Indiana Owner's Contract No.:  N/A 

Contract:  N/A Engineer's Project No:  141511.06 

Contractor:  Thieneman Construction, Inc. 

Contractor's Address:  17241 Foundation Parkway, Suite 100 

                                  Westfield, Indiana  46074 

 

 
 
 You are notified that the Contract Times under the above Contract will commence to run 
on April 30, 2012.  On or before that date, you are to start performing your obligations under the 
Contract Documents.  In accordance with Article 3 of the Agreement, the number of days to 
achieve Substantial Completion is 240 calendar days (December 25, 2012), and the number of 
days to achieve Final Completion and readiness for final payment is 270 calendar days (January 
24, 2013). 

 Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions 
provides that you must deliver to the Owner (with copies to Engineer and other identified 
additional insureds and loss payees) certificates of insurance you are required to purchase and 
maintain in accordance with the Contract Documents. 
 
 
   

 
Thieneman Construction, Inc. 

Received by: 

 Board of Public Works & Safety 
City of West Lafayette, Indiana 

Given by: 

   
 
 

Authorized Signature  Authorized Signature 

John R. Dennis, Mayor 
Title  Title 

 
April 24, 2012 

Date  Date 
 
Copy to Wessler Engineering 


